COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2020

ESTI MATE SUMVARY 16: 35: 44
CONTI D C21471 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21471-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TI ME ALLOW 150 WORK DAYS
US 50 AND SH 92 DELTA | NTERSECTI ON PERCENT TIME:  75.33 ORI G TIME ALLOW 150 WORK DAYS
PRQJECT NO. HPP 0501- 067
US 50 AND SH 92 DELTA | NTERSEC
NAME OF ROAD:
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 11/30/ 2020 DATE TI ME STARTED 06/22/2020
2377 F 1/ 2 Road DATE LET 03/ 26/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 04/ 30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 06/ 22/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,923, 618.86 PARTI Cl PATI NG $  2,625,395.12 $ 282, 987. 98
AWARD PRQJECT AMI: $  2,761,591.15 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 89. 80% TOTAL EARNI NGS 2,625, 395. 12 282,987.98
FUNDS AVAI LABLE: $ 298, 223. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,625, 395. 12 282, 987. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE -41, 423. 87 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,583, 971. 25 282, 987. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,583, 971. 25 282,987.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 282, 987. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
22, 320. 00000 1. 000 22, 320. 00
0010 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0.00
1, 586. 00000 2.000 3,172.00
0015 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1,121. 00000 3.000 3, 363. 00
0020 202-00021 Renoval of Manhol e 2.000 2.000
EACH 0. 000 0.00
740. 00000 2.000 1, 480. 00
0025 202-00035 Renoval of Pipe 375. 000 375. 000
LF 0. 000 0. 00
17. 60000 375. 000 6, 600. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 824. 000 824. 000
5% 0. 000 0.00
14. 90000 824. 000 12, 277. 60
0035 202-00200 Renoval of Sidewal k 534. 000 507. 000
SY 27.000 410. 40
15. 20000 534. 000 8,116. 80
0040 202-00201 Renoval of Curb 972. 000 972. 000
LF 0. 000 0.00
7. 35000 972. 000 7,144.20
0045 202-00202 Renoval of Gutter 48. 000 48. 000
LF 0. 000 0. 00
5. 90000 48. 000 283. 20
0050 202-00203 Renoval of Curb and CGutter 3, 234. 000 3, 234. 000
LF 0. 000 0.00
6. 50000 3, 234. 000 21, 021. 00
0055 202-00210 Renoval of Concrete Pavenent 2, 554. 000 2,554. 000
sy 0. 000 0. 00

34.40000 2,554.000 87, 857. 60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00220

202- 00250

202- 00700

202- 00705

202- 00805

202- 00821

202- 00828

202- 00831

202-01130

202- 04002

203- 00000

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of Overhead Sign Structure

Renoval of Sign Panel

Renoval of Traffic Signal Equi pnent

Renoval of Traffic Signal Head

Renoval of Guardrail Type 3

Cl ean Cul vert

Uncl assi fied Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 652. 000
sy
14. 90000
14, 458. 000
SF
3. 40000
1. 000
EACH
896. 00000
7.000
EACH
1, 100. 00000
2.000
EACH
7, 635. 00000
4. 000
EACH
90. 00000
1. 000
LS
5, 152. 00000
21.000
EACH
247. 00000
70. 000
LF
9. 00000
1. 000
EACH
3, 622. 00000
1, 125. 000
cy

27.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 652. 000
0. 000
4,652. 000

1, 157. 000
2,488. 000
3, 645. 000

1. 000
0. 000
1. 000

7.000
0. 000
7.000

6. 000
-4.000
2.000

0. 000
4. 000
4.000

0. 000
0. 950
0. 950

0. 000
16. 000
16. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

1,125. 000
0. 000
1,125. 000

Page 3

ESTI MATE RUN 12/ 14/ 2020

8, 459

- 30, 540.

360.

4,894

3,952

.00

20

.00

.00

00

00

40

00

.00

.00

.00

16: 35: 44

AMOUNT

69, 314

12,393

896.

7,700

15, 270

360.

4,894

3,952

630.

30, 937

80

00

00

00

00

00

40

00

00

.00

50



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597  Potholing 113. 000 68. 000
HOUR 45. 000 12, 555. 00
279. 00000 113. 000 31, 527. 00
0120 208- 00002 Erosi on Log Type 1 (12 Inch) 547. 000 369. 000
LF 178. 000 934. 50
5. 25000 547. 000 2,871.75
0125 208-00035  Aggregate Bag 200. 000 336. 000
LF -178. 000 -1,201.50
6. 75000 158. 000 1, 066. 50
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 885. 00000 2.000 5, 770. 00
0135 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
6. 75000 0. 000 0. 00
0140 208-00054 StormDrain Inlet Protection (Type II) 6. 000 6. 000
EACH 0. 000 0. 00
345. 00000 6. 000 2,070. 00
0145 208-00056 StormDrain Inlet Protection (Type II1l) 0. 000 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0. 00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 108. 000 77.000
HOUR 14. 000 611. 80
43. 70000 91. 000 3,976.70
0155 208-00106 Sweepi ng (Sedi ment Renoval) 75. 000 61. 000
HOUR 8.000 360. 00
45. 00000 69. 000 3,105. 00
0160 208-00107 Renoval of Trash 50. 000 45. 000
HOUR 0. 000 0. 00
43. 70000 45. 000 1, 966. 50
0165 208-00207  Erosion Control Mnagenent 36. 000 22.000
DAY 4. 000 1,120.00

280. 00000 26. 000 7,280.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00301 Tenporary Diversion 123. 000 123. 000
LF 0. 000 0.00
180. 00000 123. 000 22, 140. 00
0175 210-00427 Reset Pipe Handrailing 29. 000 14.500
LF 0. 000 0. 00
43.50000 14. 500 630. 75
0180 210-00760 Reset Luminaire 2.000 0. 000
EACH 2.000 494. 00
247.00000 2.000 494. 00
0185 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 10. 000 3,920. 00
392. 00000 10. 000 3, 920. 00
0190 210-00816 Reset Sign Panel (Special) 0. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0195 210-00827 Reset Pul |l Box 0. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0.00
0200 210-00858 Reset Pedestal Pole 1.000 1.000
EACH 0. 000 0.00
1, 008. 00000 1. 000 1, 008. 00
0205 210- 00860 Reset Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0210 210-00870 Reset Coordination Unit 1. 000 0. 000
EACH 0. 000 0.00
672. 00000 0. 000 0. 00
0215 211-03005 Dewat eri ng 1. 000 0. 750
LS 0. 000 0. 00
5, 855. 00000 0. 750 4,391. 25
0220 212-00006 Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00

6, 820. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

212- 00050

212-01200

213-00012

304- 06007

403- 00720

403- 34801

411- 03354

411-10255

412- 00900

412- 00920

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Sod

Landscape Restoration

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

0. 150
ACRE
12, 320. 00000

1,374.000
SF
2.25000
1. 000
LS
11, 200. 00000
0.150
ACRE
11, 030. 00000
1,562. 000
cy
65. 10000
216. 750
TON
196. 00000
813. 510
TON
84. 00000
46. 050
TON
645. 00000
100. 000
GAL
4.50000
1, 775. 000
SY
147. 40000
862. 000
sy

150. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1, 374.
1, 374.

000
000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1, 554. 000
8. 000

1, 562. 000

. 750
8. 000
. 750

. 660
64. 850

813. 510

42.480
3.570
46. 050

. 000
0. 000
. 000

1,775
0. 000
000

000

1,775

. 000
47.000
. 000
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3, 091.

11, 200

520.

1, 568.

5, 447

2,302

7,052

.00

50

00

.00

00

40

65

.00

.00

35

16: 35: 44

AMOUNT

3, 091.

11, 200

101, 686

42,483

68, 334

29,702

450.

261, 635

129, 343

.00

50

00

.00

20

00

84

25

00

00

10



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113 Geotextile (Drainage) (O ass 2) 48. 000 0. 000
SY 48. 000 256. 80
5. 35000 48. 000 256. 80
0285 503-00018 Drilled Shaft (18 Inch) 12. 000 12. 000
LF 0. 000 0. 00
336. 00000 12. 000 4,032.00
0290 503-00036 Drilled Shaft (36 Inch) 57. 000 57. 000
LF 0. 000 0.00
952. 00000 57. 000 54, 264. 00
0295 506- 00209 Riprap (9 Inch) 24.000 0. 000
cY 10. 000 1, 610. 00
161. 00000 10. 000 1, 610. 00
0300 601-01050 Concrete Class B (Wall) 8. 000 3. 000
cY 0. 000 0.00
1, 840. 00000 3. 000 5,520. 00
0305 602-00000 Rei nf orcing Steel 720. 000 720. 000
LB 0. 000 0. 00
6. 45000 720. 000 4,644.00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 367. 000 338. 000
LF 0. 000 0.00
159. 20000 338. 000 53, 809. 60
0315 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0320 603-03360 36 Inch Reinforced Concrete Pipe Special 115. 000 115. 000
LF 0. 000 0.00
348. 00000 115. 000 40, 020. 00
0325 603-10120 12 Inch Corrugated Steel Pipe 395. 000 395. 000
LF 0. 000 0. 00
101. 00000 395. 000 39, 895. 00
0330 604-16050 Inlet Type 16 (Single) (Special) 7.000 7.000
EACH 0. 000 0.00

2,889. 00000 7.000 20, 223. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,679. 00000 1. 000 4,679. 00
0340 604-19405 Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 625. 00000 1.000 7,625.00
0345 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1.000
EACH 2.000 6, 100. 00
3, 050. 00000 3.000 9, 150. 00
0355 604-51012 12 Inch Slotted Pipe Inlet 140. 000 140. 000
LF 0. 000 0. 00
290. 00000 140. 000 40, 600. 00
0360 607-11525 Fence (Plastic) 1, 437.000 1, 437. 000
LF 0. 000 0. 00
3. 25000 1, 437.000 4,670. 25
0365 608-00000 Concrete Sidewal k 500. 000 374.000
Sy 71.000 5,552. 20
78.20000 445. 000 34, 799. 00
0370 608-00010 Concrete Curb Ranp 223. 000 122. 000
SY 101. 000 10, 882. 75
107. 75000 223. 000 24,028. 25
0375 608-00015 Det ect abl e War ni ngs 48. 000 34. 000
SF 0. 000 0. 00
44.80000 34.000 1,523. 20
0380 609-20011 Curb Type 2 (Section M 1, 529. 000 1, 529. 000
LF 0. 000 0. 00
36. 55000 1, 529. 000 55, 884. 95
0385 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 495. 000 2, 495. 000
LF 0. 000 0. 00

32. 05000 2,495. 000 79, 964. 75



CONTI D

ROADWAY

CAT NO0200

0390 609-21020

0395

609- 24004

0400

610- 00020

0405

612- 00001

0410

612-00002

0415

613- 00206

0420

613- 00306

0425

613- 01100

0430

613-01200

0435

613- 01300

0440 613-07000

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (4 Foot)

Medi an Cover Material (Patterned Concrete)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

1 Inch Electrical Conduit (Plastic)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
847. 000
LF
45. 15000
45.000
LF
52. 10000
14, 224. 000
SF
8. 90000
0. 000
EACH
32. 50000
24. 000
EACH
34. 80000
657. 000
LF
27.00000
2, 216. 000
LF
30. 00000
20. 000
LF
56. 00000
188. 000
LF
23. 00000
693. 000
LF
25. 00000
7.000
EACH

896. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

847.000
0. 000
847.000

45. 000
0. 000
45. 000

11, 588. 000
2, 636. 000
14, 224. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

657. 000
0. 000
657. 000

2,216. 000
0. 000
2,216. 000

20. 000
0. 000
20. 000

188. 000
0. 000
188. 000

693. 000
0. 000
693. 000

0. 000
7.000
7.000
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23, 460

278.

6,272

.00

.00

40

.00

.00

.00

.00

.00

.00

00

16: 35: 44

AMOUNT

38, 242

2,344

126, 593

278.

17,739

66, 480

1,120.

4,324

17,325

6,272

05

50

60

.00

40

00

00

00

00

00

00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07003 Type Three Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 120. 00000 4. 000 4,480. 00
0450 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 680. 00000 4.000 6, 720. 00
0455 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,240. 00000 1. 000 2, 240. 00
0460 613-10000 Wring 1. 000 0. 350
LS 0. 650 9,462.70
14, 558. 00000 1. 000 14, 558. 00
0465 613-20200 Luminaire (Install Only) 2.000 0.500
EACH 1. 500 622.50
415. 00000 2.000 830. 00
0470 614-00011 Sign Panel (Cass I) 65. 000 0. 000
SF 65. 000 1, 820. 00
28. 00000 65. 000 1, 820.00
0475 614-00012 Sign Panel (Cass I1) 92. 000 0. 000
SF 92. 000 3,505. 20
38. 10000 92. 000 3, 505. 20
0480 614-00013 Sign Panel (Cass IIl) 23.000 0. 000
SF 23.000 824.55
35. 85000 23. 000 824. 55
0485 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 7.000 2,940. 00
420. 00000 7.000 2,940. 00
0490 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sli pbase)
EACH 1. 000 560. 00
560. 00000 1. 000 560. 00
0495 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00

672. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70336 Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 6. 000 5, 376. 00
896. 00000 6. 000 5,376. 00
0505 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 1. 000 1, 344.00
1, 344. 00000 1.000 1,344.00
0510 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
26, 092. 00000 0. 000 0. 00
0515 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 4,032.00
504. 00000 8. 000 4,032.00
0520 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 2.000 3,808. 00
1, 904. 00000 2.000 3, 808. 00
0525 614-72875 Loop Detector Wre 1, 406. 000 0. 000
LF 1, 406. 000 14, 200. 60
10. 10000 1, 406. 000 14, 200. 60
0530 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22,400. 00000 0. 000 0. 00
0535 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22, 845. 00000 0. 000 0.00
0540 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1. 000
EACH 1.000 23, 180. 00
23,180. 00000 2.000 46, 360. 00
0545 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1. 000 3,920. 00
3, 920. 00000 1.000 3,920. 00
0550 621-00450  Detour Pavenent 114. 000 114. 000
Sy 0. 000 0. 00

30. 00000 114. 000 3,420.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 625-00000  Construction Surveying 1. 000 0.900
LS 0. 050 2,800. 00
56, 000. 00000 0. 950 53, 200. 00
0560 626- 00000 Mobi i zati on 1. 000 1. 000
LS 0. 000 0. 00
124, 800. 00000 1. 000 124, 800. 00
0565 626-01113  Public Information Management (Tier 111) 160. 000 130. 000
DAY 21.000 714.00
34. 00000 151. 000 5,134.00
0570 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 0. 000
GAL 17. 000 8,092. 00
476. 00000 17. 000 8,092. 00
0575 627-00013 Paverment Marking Paint (H gh Build) 40. 000 17. 000
GAL 15. 000 924. 00
61. 60000 32.000 1,971. 20
0580 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 187. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00
0585 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 1, 168. 000 0. 000
SF 0. 000 0. 00
50. 40000 0. 000 0. 00
0590 627-30407  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 387. 400 64.000
Spec
(Sp SF 323. 400 5,433.12
16. 80000 387.400 6, 508. 32
0595 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 392. 000 0. 000
Li ne
) ( SF 396. 000 4,435. 20
11. 20000 396. 000 4,435. 20
0600 630-00000  Fl aggi ng 1, 850. 000 1, 428. 000
HOUR 300. 000 8, 070. 00
26. 90000 1, 728.000 46, 483. 20
0605 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

84. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 Traffic Control Inspection 57.000 36. 000
DAY 10. 000 1, 680. 00
168. 00000 46. 000 7,728.00
0615 630-00012 Traffic Control Managenent 131. 000 96. 000
DAY 20. 000 17, 920. 00
896. 00000 116. 000 103, 936. 00
0620 630-80001  Fl ashing Beacon (Portabl e) 10. 000 4.500
EACH 0. 000 0. 00
896. 00000 4.500 4,032.00
0625 630-80335 Barricade (Type 3 MA) (Tenporary) 17. 000 15. 300
EACH 0. 000 0. 00
224.00000 15. 300 3,427.20
0630 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0635 630-80337 Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
672. 00000 0. 000 0. 00
0640 630-80338 Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
784. 00000 0. 000 0. 00
0645 630- 80340 Pedestrian Barricade (ADA) 66. 000 59. 400
LF 0. 000 0. 00
56. 00000 59. 400 3,326. 40
0650 630-80341  Construction Traffic Sign (Panel Size A) 170. 000 102. 600
EACH 5. 400 120. 96
22.40000 108. 000 2,419. 20
0655 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 24. 300
EACH 1. 800 80. 64
44.80000 26. 100 1,169. 28
0660 630-80355 Portabl e Message Sign Panel 6. 000 3. 600
EACH 0. 000 0. 00

8, 399. 00000 3. 600 30, 236. 40



CONTI D:

ROADWAY

CAT NO0200

0665 630-80358

0670

630- 80360

0675

630- 80363

0680

630- 80364

0685

630- 80370

0690

630- 80380

0695

630- 85010

0700

632- 00000

0705

700- 70010

0710

700- 70016

0715 700-70019

C21471

HPP 0501- 067

21471-BID

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 680. 00000
270. 000
EACH
22. 40000
31.000
EACH
23. 55000
0. 000
EACH
23. 55000
50. 000
LF
72. 80000
144. 000
EACH
11. 20000
0. 000
EACH
4, 480. 00000
1. 000
LS
33, 900. 00000
47, 384. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

. 500
0. 000
. 500

27.900
0. 000
27.900

0. 000
0. 000
0. 000

0. 000
45. 000
45. 000

. 600
0. 000
. 600

0. 000
0. 000
0. 000

0. 600
0. 400
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 12/ 14/ 2020

3, 276.

13, 560.

.00

.00

00

.00

.00

00

.00

.00

.00

16: 35: 44

AMOUNT

6, 048.

5, 342.

657.

3, 276.

1, 451.

33, 900.

00

40

05

.00

00

52

.00

00

.00

.00

.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0725 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70111  Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0735 700-70380 F/ A Erosion Control 5, 441. 020 0. 000
F A 5, 441. 020 5,441. 02
1. 00000 5, 441. 020 5,441.02
0755 630-80377 Port Water Filled Barrier (Tenp) 40. 000 21.600
LF 0. 000 0.00
39. 60000 21. 600 855. 36
0760 210-04010 Adj Manhol e 2.000 1. 000
EACH 1. 000 800. 00
800. 00000 2.000 1, 600. 00
0765 700-70042 F/ A RR Fl aggi ng 49, 497. 100 22, 322. 900
FA 27,174. 200 27,174. 20
1. 00000 49, 497. 100 49, 497. 10
0770 950-01100 Uilities 42" HDPE Sanitary Sewer Sleeve 34,329. 270 34, 329. 270
DOL 0. 000 0. 00
1. 00000 34, 329. 270 34, 329. 27
0775 210-00831 Res Traf Sig Head 4.000 0. 000
EACH 4.000 2,632.00
658. 00000 4.000 2,632.00
0780 210-00840 Res Traf Sig Pole 1. 000 0. 000
EACH 1. 000 4,950. 00
4, 950. 00000 1.000 4, 950. 00
0785 210-00842 Res Traf Sig Mast Arm 1. 000 0. 000
EACH 1.000 538. 00

538. 00000 1. 000 538. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21471-BID ESTI MATE RUN 12/ 14/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0006 16: 35: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 700- 70035 F/ A Contani nated Material Renoval 44, 935. 230 38, 108. 990
FA 6, 826. 240 6, 826. 24
1. 00000 44, 935. 230 44,935. 23
0810 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0.00
2,076. 00000 1. 000 2,076. 00
0815 506- 01020 Geogrid Reinforce 368. 000 368. 000
Sy 0. 000 0.00
3.21000 368. 000 1,181. 28
0820 603-02245 30x19 In RCP (CIP) Place) 115. 000 115. 000
LF 0. 000 0.00
170. 69000 115. 000 19, 629. 35

CAT 0200 CURRENT AMI $ 2,876,893.86 % 282,987.98 % 2,578, 670. 12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0740 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 600. 00000 1. 000 22,600. 00
0745 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 600. 00000 1. 000 22, 600. 00
0750 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
1, 525. 00000 1. 000 1, 525. 00
CAT 0400 CURRENT AMT $ 46,725.00 % 0.00% 46, 725. 00

PRQJECT TOTAL CURRENT AMI $ 2,923,618.86 % 282,987.98% 2,625, 395. 12



